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Description 
The MPERAtiv program is comprised of multiple projects, including business process 
modification, data cleansing, imaging, and a new Line of Business (LOB) information system. 
Provaliant Retirement, LLC, will provide ongoing project oversight and quality assurance 
throughout all phases of all MPERA projects included in the MPERAtiv program. 

 
 Executive Overview  

The MPERAtiv Project status remains green. 
The PERIS project status is green. Phase 4A1 Pilot Testing was successfully completed in December and 

with the completion of this activity, Phase 4A1 is complete. Whoo Hoo! Phase 4A2 construction is in progress and 
conversion activities for Phase 4A2 are planned for February 2014. The Phase 4A3 Statement of Work (SOW) was 
accepted by MPERA and Sagitec is developing the Phase 4A3 schedule. There was no impact to the schedule as 
a result of the extension to the design dates for the Phase 4A2 800 and 900 series use cases. Design for phase 
4A3 is expected to start the last week of January. 
  
The Data Cleansing project status remains yellow. Additional resources were approved and have been 

allocated to data cleansing activities. The plan to bring the status of the project back to green has been reviewed 
and approved by the Steering Committee and implemented. The Steering Committee asked that we demonstrate 
that the plan is working and progress is being made prior to changing the status back to green. 
 
Activities completed since last status report  

PERIS (Line of Business)  
 Completed Phase 4A1. 

o Completed Phase 4A1 construction and internal testing. 
o Completed Phase 4A1 Pilot Testing in December. 
o Completed Phase 4A1 conversion testing. 

 Completed Phase 4A2 design.  

Data Cleansing  
 Completed activities for Phase 4A1 Data Reconciliation and Data Cleansing Planning, Conversion 

Test Planning and Conversion Test milestones.  

 Revised Data Analysis Results Reports (DARRs), project status and meeting minutes to more 
objectively measure progress. 

 Completed addendums for previously accepted Data Mapping Matrix (DMM). 

 Began Phase 4A2 data mapping activities. 

 
Activities to be completed in next month  

PERIS (Line of Business)  
 Continue Phase 4A2 construction, conversion and internal testing activities. 

 Phase 4A3 Joint Application Design (JAD) begins.  

Data Cleansing   
 Continue data cleansing and data analysis activities. 

 Continue Phase 4A2 data mapping activities. 

 
Awareness Items  
Update on awareness items reported in November.   
1) Timely acceptance of project deliverables. Continue to monitor.  
2) The MPERAtiv Project Manager extended vacation from 11/12 – 12/6. A Project Manager back up plan was put 
in place, staff trained and the plan exercised. The plan worked great! 
3) Project staffing update 

 Interviews for the new IT position are scheduled for the first week of January 6th. 

 The 2 temporary data cleansing positions have been posted externally. 

 The 2 90 day employee positions have been filled.  

 The temporary accounting position has not yet been posted.  
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Scope/Schedule/Cost Updates  
• Cost: All requirements within cost.  

• Scope: All requirements within scope.  

• Schedule:  
PERIS: On schedule.  
Data Cleansing: Behind with data cleansing activities.  

• Resources: Continue to monitor staff resources. 
• Quality: Quality continues to be good. 
 

Issues/Risks  

PERIS Risk #4: Success of the PERIS project relies heavily on complete and accurate conversion of legacy data. If, 

at the time of go-live, cleansing and/or conversion errors are discovered, acceptance of the new system will be 
compromised. 

Mitigation: Mock conversions at each phase, followed by mock conversion prior to go-live must be tightly scrutinized by 
MPERA staff to ensure accuracy. Fallback to the existing MPERA system must be viable in the event data cleansing and 
conversion fail at the time of go-live. Plans to quickly address data cleansing and conversion issue must be in place and 
tested prior to go-live. 

 

Data Cleansing Issue #45: The Core Team is allocated 80% to MPERAtiv.  When the LOB project starts, 65% of 

their time will be allocated to the LOB project and only 15% to the Data Cleansing project.  If the Data Cleansing project 
overlaps the LOB project more than anticipated, the Core Team may not be available to contribute to the Data Cleansing 
project as planned. 
 
04/01/2013 Update: Currently the Core Team time is allocated 20% to business needs. The Steering Committee has 
allocated more of the Core Team’s time to data cleansing and less time to business during peak project times when the 
Data Services project has high staff resource demands.   
 
05/01/2013 Update: Core Team time allocation helped us to complete our data mapping activities but did not assist with 
our data cleansing activities. We are working on a plan for our existing data cleansing tasks and discussing an approach 
for additional analysis and cleansing.  We will then develop a plan to have the identified tasks resourced.  
 
06/01/2013 Update: We have discussed and agreed upon an approach for completing additional analysis and data 
cleansing tasks.   

 The team has identified all data cleansing tasks they are currently working to complete. These tasks will be merged 
with the known data cleansing tasks and then the team will set attainable timelines for accomplishing these tasks.  

 During data mapping for the remaining use cases in Phase 4A1 and entity mapping in Phase 4A2, fields requiring 
further analysis will be identified by the team. This information will be provided to the Steering Committee. 

 The Steering Committee will determine how to staff the additional analysis effort. The analysis will identify additional 
data cleansing tasks. When these are known, the information will be provided to the Steering Committee. 

 The Steering Committee will determine how to staff the additional data cleansing effort.  
 
07/01/2013 Update:  

 The data cleansing tasks we are currently working to complete have been merged with the known data cleansing 
tasks. The team has identified the tasks they can accomplish within a reasonable timeframe. The remaining tasks 
have been submitted to the Steering Committee. 

 The Steering Committee is tasked with determining how to staff the additional analysis effort, the known data 
cleansing tasks and any additional data cleansing tasks identified from the additional analysis and during Phase 4A2 
entity mapping.  

 
08/01/2013 Update:  

 A work plan to complete the outstanding tasks has been prepared.  

 The Member Services and Fiscal Services bureau chiefs are investigating all options to free staff resources or to 
bring on board additional staff to allocate to data analysis and cleansing tasks.  

 
09/01/2013 Update:  

 The August PERIS conversion test implemented automated fixes which significantly cut down the number of 
cleansing issues that need to be addressed. The resources and approach were identified for Active Database, the 
Retired Database and Member Services units and the work plan was fleshed out with these details.  

 The MPERA Project Manager will track and manage this effort with the assistance of Judeykay Schofield. 
 
10/01/2013 Update:  

 Progress will need to be shown before changing the status of the project to green. 

 The plan is in place but this issue will remain open until the results indicate the plan is working. 
 
11/1/2013: Recommendation to board to bring on additional staff to assist MPERA. 
12/14/2013: The board approved the staff recommendation to bring on additional staff to assist MPERA. 
This risk will not be on next month’s status report. 


